

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

OpenAPI Mock Server Generator

Project Summary

The Lab 1 requirements were converted into two Agile Epics and seven User Stories. The backlog was prioritized and estimated using Fibonacci-style story points. Two one-week sprint simulations were completed in Jira.

Sprint Summary

Sprint	Work Items	Story Points	Result
Sprint 1	6	29	Completed
Sprint 2	1	2	Completed

Reflection Questions

1. Did your estimations reflect the actual effort?

Yes. The Fibonacci story-point estimates provided a reasonable representation of relative effort. Sprint 1 contained 29 story points and all 29 points were completed. Sprint 2 contained 2 story points and the remaining story was also completed. This indicates that the estimates were suitable for the simulated work.

2. Was your backlog well-prioritized?

Yes. The highest-value core functionality was given High priority, including OpenAPI specification import, dynamic mock endpoint generation, schema-compliant responses, request validation, configurable latency, and invalid endpoint handling. The Start/Stop Mock Server story was assigned Medium priority and was completed in Sprint 2.

3. How did your simulated sprint align with your plan?

The simulation aligned well with the plan. Sprint 1 focused on the core OpenAPI mock-server functionality and completed all six selected stories. Sprint 2 then completed the remaining Start/Stop Mock Server functionality. Both sprints progressed through the required To Do → In Progress → Done workflow.

4. What insights did the burndown chart give about your team's capacity?

The Sprint 1 burndown showed that all 29 story points were completed with 0 points remaining. It demonstrated that the planned workload could be completed within the sprint. The chart also showed a scope increase of 29 points, which occurred when the Sprint 1 work was added to the sprint. Overall, the result suggests that the simulated team had sufficient capacity to complete the committed work.